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MTAFMTAF

A Project to:

Develop the Maryland Technical 
Architecture Framework

Capture Business Drivers 

Outline Guiding Principles

Develop Technical Reference Model (TRM)

Establish Standards

Deploy Web based Repository
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MTAF (Contd.)MTAF (Contd.)

Support the State’s goal to establish 
statewide IT standards and protocols, 

and continue to adopt new 
technologies that improve services

and provide efficiencies
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Project TimelineProject Timeline

9/2/04 -- 9/22/04Define Guiding Principles and Templates

7/28/04 -- 9/22/04Research and Document the State’s Business Drivers

Present Formal Architecture Awareness Seminars 7/28/04 -- 4/25/05

Develop Technical Reference Model 8/16/04 -- 10/25/04

Develop Roadmap 9/21/04 -- 12/29/04

Define Standards – Part I 9/21/04 -- 12/29/04

Develop transition plan 1/04/05 -- 04/18/05

Define Standards – Part II 12/1/04 -- 04/29/05

Deploy Metadata Repository 8/2/04 -- 4/29/05
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ProgressProgress

Completed:
Business Driver & Guiding Principles Validation Sessions
Draft Business Drivers Report 
Draft Guiding Principles Report
Draft TRM Structure

Next Steps:
Draft TRM Report
Standup Standards Committees for 2 service areas
Conduct EA Seminar #2
Compile Technologies used by agencies
Build out standards for 2 service areas
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Governance StructureGovernance Structure
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